
MEMO 

Tetra Tech 
1420 5th Avenue, Suite 550, Seattle, WA 98101 

Tel 206.728.9655   Fax 206.883.9301  tetratech.com 

To: Bruce Jensen/City of Bellevue 

Cc: Dave McCormack/Aspect Consulting 

From: Jerry Scheller, Greg Gaasland, Theo Prince 

Date: December 17, 2015 

Revised: October 11, 2016 

Subject: Lower Coal Creek Culvert Replacement Alternative Concepts 

 

This memo summarizes different culvert configurations for the lower Coal Creek culvert replacement project 

focusing on the different foundations that may be used for the proposed culverts. As discussed at our meeting on 

December 10th, the preliminary results of the subsurface investigations revealed very poor soil conditions under 

each culvert location. The project area consists of about 5 feet of fill over 25 to 55 feet of very soft and liquefiable 

material which is compounded by a high water table that is about 6 feet below existing grade. The poor soil 

conditions prompted the evaluation of foundation options beyond the typical spread footing approach that is 

commonly used for precast culverts. Geotechnical issues and a geologic cross section are provided in Attachment 

A. 

OPTION 1: DRY EXCAVATION  

Option 1: Dry Excavation consists of a 4-sided precast 2-piece box culvert where the culvert invert is placed 2 feet 

below the existing creek thalweg (for scour protection). See Figure 1. A 4-sided box also reduces bearing 

pressure to mitigate the settling potential. The culvert would be supported by a 2’ thick gravel bearing fill pad 

reinforced with geogrid/fabric. This places the structure invert approximately 5’ below the water table thus 

requiring extra effort to control the groundwater. A perimeter cofferdam would be used to isolate the construction 

area for the structure excavation for dewatering allowing for dry excavation and the use of conventional 

techniques for construction of the bearing fill pad, structure placement and site restoration.  

There are several constructability issues to resolve with this approach. The amount of dewatering required for the 

Dry Excavation option has the potential to drawdown the groundwater table outside of the cofferdam area 

potentially causing adverse settling of the adjacent residential homes. Some structure locations would also 

require depressurization or removal of fine-grained materials below the foundations to prevent base heave during 

excavation. Also, the deep installation of the sheet piles for the cofferdam would cause vibrations which may 

damage (or be perceived as causing damage) to adjacent residential structures. The cost of the dewatering and 

cofferdam is also very expensive.  

The Dry Excavation option would add about $330,000 to $530,000 to the cost of each structure, depending on 

location, primarily due to the need for relatively deep sheet piles, bracing, and well points for dewatering.  

The Dry Excavation option is considered to have the highest risk of adverse impacts for all options considered. 
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Table 1 summarizes the risk and constructability issues associated with this option. 

Advantages 

 Ease and predictability of construction in the dry 

 Decreased risk of long-term differential settlement due to geogrid reinforcement to the culvert 

 Scour protection is managed by 4-sided box culvert 

 Low bearing pressure may mitigate post-construction settlement. 

Disadvantages 

 Most potential for risk of settlement impacts from deep dewatering including: 
o surrounding homes  
o potential for bottom heave 
o Increased risk of short- and long-term differential settlement 

 Most potential for vibration from deep sheeting 

 

OPTION 2: WET EXCAVATION  

Option 2: Wet Excavation would have a similar configuration as the Dry Excavation option except the cofferdam 

sheet piles would not extend the full depth to firm subsoil. See Figure 1. As a result, the bottom of the excavation 

would be below the groundwater level and placement of the gravel bearing pad would be in the wet. Constructing 

in the wet would be more difficult and require a 3’ thick pad rather than the 2’ pad installed with the Dry 

Excavation option. However, the negative impacts associated with the dewatering and deeper sheet pile 

installation required for the Dry Excavation option are lessened with this option. 

The Wet Excavation option would add about $310,000 to $420,000 to the cost of each structure, depending on 

location. 

The Wet Excavation option is considered to have the next highest risk of adverse impacts for all options 

considered. 

Table 1 summarizes the risk and constructability issues associated with this option.  

 Advantages 

 Shallow site dewatering required 

 Lower risk of nearby settlement 

 Scour protection is provided by 4-sided box 

Disadvantages 

 More susceptible to differential settlement due to lack of geogrid for the bearing pad 

 Some potential of vibration to adjacent structures from shallower cofferdam sheeting 

 Difficult to place gravel pad in the wet 

 

OPTION 3: SPREAD FOOTING 

Option 3: Spread Footing would include a precast 3-sided structure on a shallow-depth spread footing supported 

by a 3’ deep gravel bearing pad below the footings. See Figure 2. The footings would be placed at the 

groundwater elevation which would reduce the amount of dewatering required and eliminate the need for a 

cofferdam. Because the groundwater elevation is about the same level as the creek thalweg and there is no 
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bottom in the structure, relatively shallow sheet piles (about 10’ deep) would be required on the inside of the 

spread footing to provide scour protection. 

The constructability issue with this approach would primarily be due to the difficulty installing the gravel bearing 

pads supporting the spread footings in the wet. However, the depth of excavation would be several feet shallower 

than required for the cofferdam in the Wet and Dry Excavation options. Also, this option would have a greater 

potential for long-term differential settlement.  

The Spread Footing option would add about $50,000 to the cost of each structure. 

The Spread Footing option is considered to have the second lowest risk of adverse impacts for all options 

considered. 

Table 1 summarizes the risk and constructability issues associated with this option.  

Advantages 

 Very limited site dewatering required using conventional dewatering techniques 

 Lowest risk of settlement at nearby residential structures 

 Least potential of vibration from sheeting 

 Smaller equipment required than pile supported option below 

Disadvantages 

 Most susceptible to long-term differential settlement  

 Minor difficulties of construction in the wet 

 Minor sheeting is required for scour protection 

OPTION 4: PILE SUPPORTED  

Option 4: Pile Supported includes a precast 3-sided culvert similar to the Spread Footing option but is supported 

by piles in place of the spread footing. See Figure 3. The piles used for this option would be helical piles with an 

18” diameter head which are “screwed”, rather than driven, when installed. Helical piles mitigate the potential for 

damage to adjacent structures from vibration associated with more conventional driven piles. Constructability 

issues are similar to the Spread Footing option except that there would be less excavation in the wet due to the 

elimination of the bearing fill pad below the spread footing. There would however be more expenses associated 

with the helical piles and the pile cap needed to support the precast box structure. Also, because the precast box 

structure is supported by the denser deep soils, there is potential that differential settlement would occur because 

the surrounding areas may experience greater settlement than the structure. 

The Pile Supported option would add about $165,000 to $250,000 to the cost of each structure depending on 

location. 

The Pile Supported option is considered to have the lowest risk of adverse impacts for all options considered. 

Table 1 summarizes the risk and constructability issues associated with this option.  

Advantages 

 Least site dewatering required 

 Lowest risk of nearby settlement from dewatering 

 Least potential of vibration from sheeting 

Disadvantages 

 Susceptible to long-term differential settlement (less than surrounding area) 

 Shallow depth sheeting may be needed for scour protection 
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Table 1 

Lower Coal Creek Flood Hazard Reduction Project 

Preliminary Culvert Concepts 

Issue 
Option 1: Dry 

Excavation  

Option 2: Wet 

Excavation 

Option 3: Spread 

Footing 

Option 4: Pile 

Supported 

Settlement Moderate potential Largest potential Highest potential of 

differential 

settlement 

Minimal potential 

Cofferdam Deep installation, 

adjacent structure 

disturbance higher 

Moderate depth, 

adjacent structure 

disturbance possible 

Not required Not required 

Constructability Moderate difficulty Difficult, especially 

for leveling pad 

Basic construction 

equipment, least 

difficult to construct 

Most significant work 

above the water 

table, requires 

specialized 

equipment and 

contractor skill 

Sheet Piles Very long sheet 

piles, large 

equipment 

Long sheet piles, 

large equipment 

Short sheet piles 

used for scour 

protection 

Short sheet piles 

used for scour 

protection 

Seismic 

Performance 

Moderate Moderate to poor Poorest Best 

Cost 

Differential 

$330k-$530k $310k-$420k $50k $165k-$250k 

 

RECOMMENDED OPTION 

Weighing the seismic performance, ease of construction, neighborhood impacts, and costs associated with each 

option, we recommend Option 4: Pile Supported. This option not only has the best seismic performance but also 

the lowest risk in impacting adjacent residential structures. In contrast, dewatering and deep sheet pile installation 

required for the Wet and Dry Excavation options potentially increase the risk of adverse impacts due to vibration 

associated with the deep sheet piling. These options also have complex constructability issues with placing rock 

pads and pre-cast structures in the wet. Also, the incremental cost of Option 4: Pile Supported is less than the 

Wet and Dry Excavation options. The incremental cost for Option 3: Spread Footing is less than the Pile 

Supported option but the additional cost is balanced with improved seismic and settlement characteristic 

performance. 
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ATTACHMENT A – GEOTECHNICAL SUMMARY 





 

 DRAFT MEMORANDUM 

 

 Project No.: 140362 

December 21, 2015 

To: Jerry Scheller, PE Tetra Tech 
 

 

cc: Greg Gaasland, PE – Tetra Tech 
Henry Haselton, PE – Aspect Consulting 
 

 

From: David H. McCormack, LEG 
Senior Associate Engineering Geologist 
dmccormack@aspectconsulting.com 
 
Nicholas C. Szot, PE 
Project Geotechnical Engineer 
nszot@aspectconsulting.com 
 

 

Re: Lower Coal Creek Flood Hazards Reduction – Preliminary Geotechnical Findings 
 

This memorandum presents a preliminary summary of early geotechnical findings of subsurface 
conditions, anticipated soil behavior, and geotechnical considerations for design of culvert 
foundations. These results, analyses, and recommendations are preliminary and subject to 
additional analysis. We understand that these early findings will be used by Tetra Tech and the City 
of Bellevue to support a decision on the basic foundation type – likely either pile-supported, or 
shallow foundations such as spread footings or mat foundations.  
 
Attachments (all works in progress) are included that show the overall site layout, a preliminary 
draft subsurface profile, and a table that summarizes considerations for pile-supported and shallow 
foundation options. 
 
Subsurface Conditions 

 Aspect Consulting completed the five borings and groundwater piezometer installations at 
the culvert replacement locations. The profiles attached to this email show the boring 
locations, depths, Standard Penetration Test blow count “N”-values, and geologic units.  

 Subsurface conditions encountered consist of a thin layer of sandy fill, overlying very soft, 
weak, and compressible floodplain and lake deposits consisting of silt, clay, peat, and loose 
sand layers. The very soft and loose soil was up to 55 feet deep and underlain by dense sand 
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and gravel. The dense sand and gravel was encountered at a depth of about 55 feet nearest 
Lake Washington at Skagit Key and shallowed to about 25 moving inland at Cascade Key. 
Groundwater levels are at about 6 feet below street grade. 

Soil Behavior  

 Silty and clayey soils are very weak to depths ranging from near the ground surface to about 
25 to 55 feet below ground surface.  

 Organic-rich soils are compressible and subject to consolidation/settlement when dewatered 
or loaded. 

 Soils are vibration sensitive. 

 Loose sandy soils below the water table are liquefiable.  

Design Criteria and Considerations 

 Stream crossing widths of about 24 feet are planned, with scour depths of about 4 feet. 

 We are assuming the structures will be designed to American Association of State Highway 
and Transportation Officials (AASHTO) LRFD Bridge Design Specifications. 

 Aspect has not been provided with long-term static and seismic performance criteria that 
would be considered acceptable. For the long-term static condition, we have assumed that 
some periodic maintenance (such as repaving to mitigate minor differential settlement) to 
the bridge approaches will be acceptable. For a design-level earthquake we have assumed 
that it will be necessary for the culverts to remain structurally intact and sufficiently 
accessible for emergency vehicle access, although some damage to the approach ramp and 
surrounding areas may occur and can be tolerated.  

 Options being considered for support of the culverts include:  

1. Mat foundation constructed over granular fill pad with foundation construction in the 
dry; 

2. Mat foundation constructed over granular fill with foundation constructed in the wet; 

3. Deep foundations (piles) extending to bearing soils; and, 

4. Spread footings constructed over granular fill pad constructed above thalweg level 
and above the water table, with scour protection provided by short sheet piles. 

Advantages and disadvantages of each option are presented in the attached table.  

 We anticipate the soft material will compress under new shallow foundation loads resulting 
in settlements occurring over the first six months post construction.  The magnitude of 
settlement is anticipated to be on the order of 3 to 12 inches and largely dependent on the 
new load exerted. In addition to settlement caused by new loads, we anticipate that the peat 
and organic-rich soils present throughout the greater site area will experience long-term 
settlement that will continue over many years.  
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 The loose sandy soils below the groundwater level (about 6 feet) are susceptible to 
liquefaction from the design seismic event. This will result in liquefaction settlement, 
probably on the order of 6 to 12 inches below shallow foundation elevations. 

 For foundations placed at or below the thalweg, dewatering will be required to reach the 
culvert construction depth and complete in-the-dry construction, and for stabilization of the 
soils at the base of the excavation. Dewatering may require use of deep sheet piles to create 
a water-tight cofferdam.  

 Soils in the vicinity of the site are anticipated to be sensitive to vibrations from driving 
sheets or other piles. Organic-rich soils in the site area are expected to be highly susceptible 
to settlement when dewatered.  

 Protection from settlement or mitigation of settlement during dewatering would be required 
and may be part of the shoring selection process.  

 As an alternative to shallow foundations, piles embedded into the dense sand and gravel 
beneath the soft compressible and liquefiable soils could be used to support the culverts. 
The piles would experience drag loading from the organic-rich and liquefiable soil profile 
settling downward against the pile surface over the long term, but can be designed to 
account for this. Pile driving vibrations and damage to sensitive soils and buildings could be 
mitigated by use of helical piles that are screwed into the ground, not impact or vibratory 
driven. 

 All options (shallow foundations and pile-supported) will be subjected to large lateral loads 
as a result of liquefaction-initiated ‘flow failure’ during the design-level earthquake. The 
culvert structure or piles may not be capable of withstanding the large lateral loads and will 
need to be further investigated during design.  

 

 Without extensive ground improvement, any of the shallow foundations or pile-supported 
design alternatives may not be capable of providing the level of service after the design-
level earthquake that is specified by the AASHTO LRFD Bridge Design Specification. 

Conclusions 

 In our opinion, the pile-supported option would provide the best long-term performance, 
reduction of seismic performance concerns, and eliminates risks of damage to adjacent 
structures that might be introduced by dewatering and the need for deep driven sheet piles.   

Limitations 

The information provided in this memorandum is preliminary. Additional evaluations and analyses 
will be required as the design evolves. Work for this project was performed for the Tetra Tech 
(Client) and the City of Bellevue, and this memorandum was prepared in accordance with generally 
accepted professional practices for the nature and conditions of work completed in the same or 
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similar localities, at the time the work was performed. This memorandum does not represent a legal 
opinion. No other warranty, expressed or implied, is made. 

All reports prepared by Aspect Consulting for the Client apply only to the services described in the 
Agreement(s) with the Client. Any use or reuse by any party other than the Client is at the sole risk 
of that party, and without liability to Aspect Consulting.  Aspect Consulting’s original files/reports 
shall govern in the event of any dispute regarding the content of electronic documents furnished to 
others. 

 

Attachments: 
Site and Exploration Plan 

Geologic Cross Section (three figures) 

LCC Options Analysis Table 
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Lower Coal Creek Options Analysis 

Option General Description Advantage Disadvantage 

 
 
Option 1:  
 
Deep 4-Sided Box 
Grade Supported 
Wet Excavation 
 
 

 

 4-sided precast concrete box; U-section with Lid  

 Stream diversion 

 Driven sheet pile temporary shoring along span 

 Excavation in the wet 

 3-foot-thick Crushed Rock/Spalls Bearing Fill Pad 
(no-geogrid/fabric) excavated and placed in the 
wet. 

 No long-term dewatering 

 Place Culvert U-section in wet. 

 Place streambed materials in U-section 

 Place box lid and cover. 

 Excavate siphons and carrier pipe using open-
trench (or trenchless?) methods. 
 

 

 No dewatering 

 Shallower Sheet Pile Depths and less robust 
bracing. 

 Dewatering settlement of nearby area not a 
concern. 

 

 

 Constructability challenges working in the wet. 

 Working in wet precludes placement of separator fabric 
at excavation base and geogrid reinforcement within 
bearing fill pad.  

 More susceptible to differential settlement due to lack of 
geogrid reinforcement in fill pad. 

 Subject to settlement immediately after construction, 
long-term, and from liquefaction. Culvert may settle more 
than the surrounding roadway. 

 Grading of fill pad underwater, more difficult to level. 

Option 2:  
 
Deep 4-Sided Box 
Grade Supported 
Dry Excavation 
 

 

 4-sided precast concrete box; 

 Stream diversion 

 Driven sheet pile temporary shoring along span 
and ends (sheet pile cofferdam) 

 Dewatering 12 feet (2 feet below excavation 
base) 

 2-foot-thick Crushed Rock/Spalls Bearing Fill Pad 
reinforced with geogrid/fabric excavated and 
placed in the dry. 

 Place Culvert box and streambed materials in the 
dry. 

 Excavate siphons and carrier pipe using open-
trench (or trenchless?) methods. 

 

 

 Construction in the dry allows a separator 
fabric and geogrid reinforcement to be placed 
in the fill pad resulting better differential 
settlement performance for static and 
liquefaction scenarios. 

 

 Deeper sheet piles and robust bracing temporary shoring 
needed for dewatering.  Very deep sheet piles (55 feet) 
at Lower Skagit and Newport Key locations.  

 Requires about 12 feet of active dewatering. Dewatering 
drawdown could reach outside the sheet pile cofferdam 
and cause settlement of surrounding area. City is 
sensitive to this. 

 Depressurization below excavation base, or removal of 
additional 5-7 feet of fine-grained material at excavation 
base (in the wet) needed to prevent base heave during 
excavation at Upper Skagit and Cascade Keys. 

 Subject to settlement immediately after construction, 
long-term, and from liquefaction. Culvert may settle more 
than the surrounding roadway. 

Option 3: 
 
Pile Supported 
Bridge 

 

 Stream diversion. 

 Install piles to dense soil (25 to 60 feet below 
grade) to support voided slab 

 Some excavation in the wet for stream channel 
grading and scour protection. 

 Excavate siphons and carrier pipe using open-
trench (or trenchless?) methods. 

 

 Piles will limit settlement of the bridge in static 
and liquefied scenarios. 

 Smaller excavation and trench boxes for pile 
cap construction. 

 Significant active dewatering not required. 

 Many pile options to consider – driven, drilled, 
helical/screw. 

 

 

 

 

 Driving vibrations (driven piles only) could damage 
nearby residences. Noise complaints. 

 Bridge will not settle long-term with surrounding area, 
may create a lip at roadway interface. Articulated 
approach slab or geogrid at interface could help mitigate, 
but some repaving likely needed in future. 



Option 4: 

Shallow 3-Sided  
Grade Supported 
Wet Excavation 

 Stream diversion.

 3-sided precast concrete culvert supported on
shallow footings located just above groundwater
elevation.

 3-foot-thick Crushed Rock/Spalls Bearing Fill Pad
(no-geogrid/fabric) excavated and placed in the
wet beneath the footings.

 No long-term dewatering

 Shallow sheet piles around footings to prevent
scour.

 Excavate siphons and carrier pipe using open-
trench methods.

 No significant dewatering or deep excavation
below groundwater.

 Dewatering settlement of nearby area not a
concern.

 Sheet piles for scour protection eliminate
need for deep excavation.

 Trenches boxes may be needed, but not
robust/expensive shoring such as braced
sheet piles.

 Working in wet precludes placement of separator fabric
and geogrid reinforcement within bearing fill pad beneath
the footings.

 More susceptible to differential settlement than 4-sided
box culvert option because of distance and possible
variability in local subsurface conditions between the
discrete footings.

 More susceptible to differential settlement due to lack of
geogrid reinforcement in fill pad beneath footings.

 Subject to settlement immediately after construction,
long-term, and from liquefaction. Culvert may settle more
than the surrounding roadway.

 Grading of crushed rock/spalls underwater, more difficult
to level.

SEISMIC: 

 Options supported by shallow foundations will undergo vertical settlements on the order of 6 to 12 inches due to liquefaction settlement and will damage the structure.

 Options supported by pile foundations will need to be designed to account for drag loading along the piles during liquefaction settlement.

 All options (shallow foundations and pile supported) will be subjected to large lateral loads as a result of ‘flow failure’ during the design level earthquake. The structure or piles may not be capable of
withstanding the large lateral loads.

 See flow failure schematic below.


